Meeting Minutes Transmittal

M-91
Project Managers Meeting
825 Jadwin/Room S90A
Hanford, Washington
February 22, 2007

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any

commitments.
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M-91 PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington
February 22, 2007
9:00 a.m. to 9:30 a.m.
Agenda
L Approval of December 21, 2006 M—-91 Project Meeting Minutes (Fcology/DOE- |
RI/FH)
I Status Report
A. TPA Milestone Update
B. Concems regarding meeting scheduled mﬂestone completlon dates -
C. SAP [mplementation :
1. General Discussions
Iv. Status of Actions
V. New Action Items
VI, Documenrs for Submittal to the Administrative Record

VI  Next Project Managers Meeting
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M-91 PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

February 22, 20607

Approval of December 21, 2006 M-91 Project Meeting Minutes (EcolognyOE RL/FH) The
PMM minutes were approved.

Status Report
A TPA Milestone Update
The M-91 milestone status summmary was prowded by Greg Sinton (RL).
B. Concems Regarding Meeting Scheduled Milestone Completion Dates
The atisk mlestones were addressed i the M-91 status summary.
C. SAP Implementation
Mr. Sinton stated that the quarterly report on the SAP implementation will be sent to
Ecology within two weeks. '

General Discussions
A. There were no topics for general discussion.

Status of Actions
A There were no actions to status,

New Action Items
A, There were no new action Items

Documents for Submittal to the Administrative Record
A, Ecology's letter and comments regarding the M-91-03 PMP were submitted... .

Next Project Managers Meeting
A, The next PMIM was scheduled for March 22, 2007.



M-91 Status Summary 2/22/07

Milestone

Due Date(s)

~ Status
Summary

Comments

General Comments

A. Status of dispute on: Change Package M-91-06-01:

The dispute was split into two parts. The Statement of Dispute
{(SOD) for the M-91-42 TRUM certification portion of the
dispute was submitted November 27, 2006. Ecology issued a
Director’s Determination (DD) on January 2, 2007, on the
portion of the dispute that was clevated to the TAMIT by the
SOD. The milestones were unchanged by the DD. DOE is

. pursuing means to improve performance in the TRUM
- certification area as directed-by the DD. The remaining portion

of the dispute has been extended at the Project Manager level
until March 15, 2007. Discussions on this portion of the dispute
had taken place through the M-91 PMP workgroup meetings.
Now there are separate weekly meetings (one for PMP comment
resolution and one for M-91 Project Manger level dispute
discussions). - ' '

‘B. In this table “On-Schedule” means it is anticipated the

milestone will be met. _ :

M-91-00:

Major Milestone for
acquisition of needed
facilities/capabilities for
mixed and suspect mixed
MLLW, and TRUM and

IBD

On Schedule

In dispute at the
Project Manager
level
(Some clarifying
definitions and

suspect TRUM. addition of a
definition for
certification)

M-91-01: '

At Risk :




Treatment (240 m”)

M-91-15: 6/30/08 At Risk “COMPLETE ACQUISITION OF FACILITIES AND/OR
RH MLLW and/or Large (proposed a CAPABILITIES AND INITIATE TREATMENT OF RH-
Size MLLW Treatment revision to the MLLW AND CH MLLW IN BOXES AND LARGE
current scope CONTAINERS”
based on M-91 ¢ Engineering study/FDC submltted 9/29/06.
facility design ¢ Submitted a change package September 29, 2006
ﬁ?al}’SiS) : proposing revision of this milestonc bascd on initial M-
II’“ ‘?‘SF;‘“N? at the 91 facility planning to move the MLLW RH and some
r‘zﬁf&) lea::gi‘ger MLLW large size capability to the M-91 facility
: . completmn date. This proposal is belng revised in the
' 011~g01ng dlspute dIScussmns
M-91-40: _ On Schedute o Completed retrieval of 4C Trench 4 waste 11/21/06
Retrieval and designation 7200 m’ Met 4700 level in e Completed retrieval of 4700 cubic meters 1 month early
of CH-RSW (regardless cumulativeby | Novémber 2006 (11/30/06)
of size) 12/31/07 and n dispute at the » . The July-Sept quarterly report was sent-to Ecology
annual T e December 19, 2006.
retrieval - - e All four SAPs have been approved
volumes. e The 4B Soil Vapor Extraction (SVE) Workplan was
through 2010. approved by Ecology December 13, 2006. This allowed the
Complete - SVE work at 4B trench 7 to get started on December 18,
retrieval in T-4. 2006 to help maintain progress on concurrent 4B/4C
by 12/31/0¢. retrleval plans.
Plus friqus ¢ 5057 m’ of RSW retrieved as of 2/20/07.
requci)}'ef;ents e The Non-TRU fraction of PFP debris from retrieval is being .
sent to PEcoS for treatment prior to disposal at ERDF.
Treatment has been proceeding well. 1208 m® had been
sent to PEcoS for treatment and 914 m® of that had
subsequently been disposed of in ERDF through 1/24/07.
M-91-41: See comment |  On Schedule e 1/1/11: Initiate retrieval of RH RSW
Retrieval and column ¢ (Planning) 12/31/14: Complete non-caisson RH RSW retrieval

1




M-91-44:

Designation of Newly
Generated and Stored RH
-and or Large Size '
Transuranic Waste and
Large/RH TRUM
certification

See Comment
Column

- At Risk
Changes proposed in
change M-91-06-01

submitted 9/29/06.
In dispute at the

Project Manager

{(PM) level.

Existing requirements include: a) Designate all RH and
large size Transuranic waste in storage by 12/31/12.
b)Begln treating RH and/or large container TRUM at a
minimum rate of 300 cubic meters per year by 6/30/2012

ld"]}"‘l‘d
RH and or Large Size
Waste Annual Report

annually

0/30/04 and

On Schedule

006 report was delivered to Ecology 9/29/06

0314).

(UU'—I L

thereafter

Fnn: M-91 PMM Status table 2-22-07
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